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REVISION: DATE: DESCRIPTION OF CHANGE: 

0 12/03/93  Initial Issue 
1 05/27/94 General Revision 
2 02/02/95 Incorporate Construction Procedure 3.2.1, Rev.1 ICP A and Misc. 
3 08/26/96 General Revision 

4 05/29/96 General Revision  
5 09/29/97 Added Exhibit for Dust Control 
6 01/29/98 General Revision 

7 08/12/98 Revised the Preface for reference to procedures,  section 2.3 added italicized note , 2.5 
for Safe Work plans, added section 2.6 for the contractor waste management plan, 6.3 for 
drinking water, 6.5 for Posting Board requirement, and 9.3 for schedule software.  
Reformatted cover sheet, added new revision sheet. 

8 03/11/99 Added section 2.7 for access to a certified area, revised Table 5-1 and section 5.1 for 
inspection requirements for service vehicles, 7.2 added note, revised Exhibit “D” 4 week 
schedule. 

9 03/20/99 Revised Table 5-1. 
 
6.5 The Contractor shall provide a weather proof Permit/Posting board area for 

items the Contractor is responsible to post and for Fluor Fernald generated 
permits and postings (e.g. General Work Permit, Radiation Work Permits, 
Health and Safety Plan and the DOE Occupational Safety and Health 
Protection for DOE Contractor Employees poster). 

 
7.2    Corrected the Mailing/Shipping address. 

10 5/23/00 2.8 Project Turnover 
The contractor will be required to participate in the project 
turnover process by assisting FF in developing and completing 
the project punch list.  The contractor shall notify Fluor Fernald 
no later than 1 day after completing the punch list item. 
 
2.9 Redline/As-Built Drawings 
 
5.1    All shipments to the Contractor shall be marked with the 
Contractor's name and Fluor Fernald Contract number.  The 
contractor shall notify Fluor Fernald 1 day prior to the delivery 
arriving on site. 
 
            Common carrier and vendor delivery shipments are 

required to go through the Fluor Fernald Main Security, 
Gate A, located on the south access road, hours are from 
7:00 a.m. to 3:00 p.m. Monday through Friday except for 
Fluor Fernald Holidays.  Deliveries arriving later than 3:00 
p.m. without prior approval will not be received and will be 
required to return the next working day. 

11 7/11/00 Removed reference to the CMS (Chemical Management 
System).  Table 5-1. 

12 03/15/01 Revised 5.1 to delete the requirements for full and partial 
deliveries. 
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PREFACE 
This Model Contract Statement of Work is issued to guide the creation of Contract Statement of Work.  
Wording may be added, deleted, or revised to meet the needs of each separate Contract.  When 
considering changes, the Construction Procedure Requirements shall not be changed.  Part 6, 
Sections 8, and 9, are driven by Procedures PCS-003, Construction Scheduling; and CT-3.2.1, Contract 
Schedule Status.  
 
Notes to the preparer are in Italics throughout the document and should be read  and deleted as the 
document is tailored to each project. 
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1.0 GENERAL SCOPE OF WORK 
 
Furnish all labor, supervision, administration, material, tools and equipment to construct the (job title).  Work 
shall be performed in accordance with drawings and specifications listed in Part 7, Technical Drawings and 
Specifications; Part 8, Environmental Health & Safety and Training Requirements; Part 9, Quality 
Requirements and provisions of this statement of work.  The work shall include but not be limited to (general 
description of type of work). 
 
2.0 SPECIFIC DESCRIPTION OF WORK 
 
2.1 Work Included: (Make a detailed description of the work to be performed by the Contractor.  Include 

information on disposal of demo material, waste, etc.). 
 
2.2 Work Not Included: 
 
2.3 Special Requirements: (unusual precautions, such as protecting a tree, or assumptions that bidder 

must consider in the bid). 
 
2.3.1   Radiological Isotope of Concern (for projects performed in a radiologically contaminated area the 

Project Rad engineer shall identify the isotope of concern)  
 
2.4 Fugitive Dust Control: 
 (Fugitive Dust Control shall be added to all contracts requiring dust controls except D&D contracts which are 
covered by D&D specifications) 
 

The Contractor shall have a Fugitive Control Program in accordance with the following requirements. 
 
2.4.1  T he Contractor shall perform fugitive dust control and submit a Fugitive Dust Control Plan in 

accordance with Exhibit "F". 
 
2.4.2 Off-hours  dust alert response allowance, for the cost of performing dust suppression during non-work 

periods, the Contractor shall include Fifty Thousand Dollars ($50,000.00) in the base Contract proposal 
price  which will be listed as a pay item on the pay item schedule. "Non-work periods" are defined as 
hours other than the Contractors normally schedule work periods. 

 
2.4.3 At the time of contract close out, any monies remaining in the $50,000.00 off- 

hours  dust alert response allowance shall be recovered by Fluor Fernald by a unilateral change order 
to the contract crediting the balance. 

 
2.5 Contractor Safe Work Plan: 
 
The Contractor shall submit a Safe Work Plan for each task to be performed, this can be one work plan with 
sections on each task or a series of work plans. The Contractor shall follow the format specified in ACR-002  
Contractor Safe Work Plan Format Requirements found in Contract Part 7. 
 
Submittal of the Safe Work Plan(s) shall be in accordance with Contractors Submittal Register EXHIBIT "B". 
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The Contractor's Safe Work Plan or a copy shall be kept at the work area during performance of the work to 
allow the personnel performing the work access to the Safe Work Plan to ensure compliance.  Both the original 
and the copy shall be controlled. 
 
2.6 Contractor’s Waste Management Plan: 
 

The Contractor shall develop and submit a Waste Management Plan for the contractor’s construction 
debris in accordance with ACR-007 from Part 7. 

 
2.7     Access to Certified Areas: 
 

A Certified Area is an area in which certification sampling has been initiated, is in progress, or has been 
completed, to demonstrate that the constituents of concern are less than or equal to the Final 
Remediation Levels (FRLs). 

 
2.7.1   The Contractor will be required to enter a Certified Area to perform work on this Project, and shall 

complete Exhibit "H" for entry into the area. 
 

Note: Personnel who are visiting or are performing oversight of the work being performed will 
not be required to complete an access request.  

 
2.7.2   If a vehicle or piece of heavy equipment to be used in the certified area has been used off-road in an 

uncertified area or has been used in a contaminated area of the FEMP, then the vehicle or heavy 
equipment must have the wheels, blades and/or undercarriage cleaned using a pressure washer by 
Fluor Fernald, Inc.  If the vehicles have not been used off-road at the FEMP in un-certified areas or in a 
contamination area, washing is not required.  If washing is required, the contractor shall provide Fluor 
Fernald, Inc. with a minimum of a 1 week notice.  In addition, no impacted (i.e., contaminated) material 
(e.g., soil, rubble, debris) can be brought into a certified area.  

 
2.7.3  Vehicles may only enter/exit at designated access locations. 
 
2.7.4  Vehicles may not be refueled within the certified areas. 
 
2.7.5   Each employee, contractor, and/or piece of equipment that is to be in the certified area must be listed 

on the access form.  Submit additional access request forms as necessary should additional personnel, 
vehicles, etc. be needed.  

 
2.8 Project Turnover 
 
The contractor will be required to participate in the project turnover process by assisting Fluor Fernald in 
developing and completing the project punch list.  The contractor shall notify Fluor Fernald no later than 1 day 
after completing the punch list item. 
 
2.9 Redline/As-Built Drawings 
 
The Contractor shall maintain, at the jobsite, an up to date set of Contract drawings, Refer to Part 7 
Specification 2501-TS-0011 Section 00015. 
 
 
Redline shall be submitted to Fluor Fernald, Inc. on a current, controlled copy of the drawings.   
 
The Contractor is not required to annotate Fluor Fernald, Inc. Drawing Change Notice revisions on the 
drawings.  
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3.0 MATERIAL, OR  EQUIPMENT  FURNISHED BY THE CONTRACTOR 
 
The Contractor shall furnish material and/or equipment required to perform the work as specified in this 
document, including those items identified below: 
 
3.1   HEPA Vacuum Cleaners:  The Contractor shall provide a minimum of one HEPA Vacuum Cleaner for 

each crew working at a time and enough to replace those that are being serviced for filter integrity 
testing, and all attachments required to perform work under this contract.  Refer to Part 7, Specification 
Section 11010.  When the HEPA Vacuum Cleaners are no longer required to perform work, the 
Contractor shall  decontaminate the vacuum cleaner and turn over all equipment to Fluor Fernald, Inc. 
in good working order no additional cost to Fluor Fernald.  The Contractor shall also provide O & M 
manuals, maintenance records, and purchase records. 

 
3.2   Air Filtration Devices: The Contractor shall provide the air filtration devices and appurtenances required 

to perform work under this contract, Refer to Part 7, Specification Section 15860.   When the Air 
Filtration Devices are no longer required to perform work, the Contractor shall  decontaminate the 
devices and turn over all equipment to Fluor Fernald, in good working order no additional cost to Fluor 
Fernald.  The Contractor shall also provide O & M manuals, maintenance records, and purchase 
records. 

 
3.3   Effluent Removal Equipment:  The Subcontractor shall supply the effluent pumps, contaminant filters, 

hose and other appurtenances as required to execute the work specified in the Engineering 
Specification.   When the equipment is no longer required to perform work, the Contractor shall 
decontaminate the equipment and turn over all equipment to Fluor Fernald in good working order no 
additional cost to Fluor Fernald.  The Contractor shall also provide O & M manuals, maintenance 
records, and purchase records. 

 
3.4   The Contractor shall complete and submit a list all of the equipment that it will furnish  on for this project 

utilizing the "Contractor Furnished Equipment Turnover Checklist" provided as EXHIBIT"C". 
 
4.0 CONTRACTOR USE OF GOVERNMENT FURNISHED EQUIPMENT 
 
4.1   The Contractor will be given access to Government Furnished Equipment (GFE) (e.g. fork lifts, scissors 

lifts, hydraulic shears) for use on the project.  Refer to Exhibit "F" for the list of available equipment.  
The GFE will be provided in "AS-IS" condition in accordance with Part 3 General Provisions  clause 
52.245-4 "GOVERNMENT FURNISHED PROPERTY" and 52.245-19, "GFE -AS-IS". The GFE is 
provided in "current condition" FOB at present location. 

 
4.2   The Contractor shall submit a list of GFE equipment required for use prior to mobilization and complete 

the Tool/Equipment Checkout Sheet (Exhibit "G") at time of mobilization.  The contractor shall inspect 
the GFE prior to acceptance and document the inspection and confirm the GFE is suitable for its 
intended use.  

 
4.3   Fluor Fernald will provide routine Preventative Maintenance (PM) for all GFE used by the Contractor.  

The Contractor will return the GFE to a pre-determined point (e.g. Project queuing area) for Fluor 
Fernald to perform the PM.  Should the equipment need to be returned to the maintenance shop, the 
contractor shall perform decontamination activities in accordance with paragraph 4.9. 

 
4.4   The Contractor shall allow Fluor Fernald one working day (excluding weekends) to perform PM on 

GFE.  The Contractor will be issued a maintenance schedule for each piece of GFE and return the GFE 
for PM per the schedule. 

 
4.5   The Contractor shall be responsible for daily oil and lubrication (e.g. greasing) required by the 
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manufacture instructions provided by Fluor Fernald. 
 
4.6   The Contractor shall allow Fluor Fernald two working days to make repairs to equipment due to 

mechanical failure.  The Contractor agrees not to submit a claim for equitable adjustment for impacts to 
the Contractors project cost or schedule should the GFE fail to perform under this contract. 

 
4.7   The Contractor, with concurrence from Fluor Fernald, shall replace GFE when the repair or PM can not 

be completed in the specified time frame or a like piece of GFE is not available from Fluor Fernald.  
Fluor Fernald and the Contractor shall agree on the rental or purchase of the replacement for the GFE. 

 
The Contractor shall allow two working days for receipt of replacement equipment from time it is 
determined the repairs can not be completed.   

 
4.8  The Contractor shall notify Fluor Fernald 10 days prior to final return of the GFE.  The GFE shall be 

returned to Fluor Fernald in the same condition it was delivered less normal wear and tear.  The 
Contractor shall be responsible for the cost of repairs to all damage to the equipment due to negligence 
or misuse by the Contractor and their Lower-Tier Subcontractors. 

 
4.9   The Contractor shall perform decontamination to the following limits, as necessary, to reduce 

removable contamination levels on accessible surfaces of the equipment prior to returning the 
equipment to Fluor Fernald. 

 
Removal Contamination Limits: 

 
Uranium  - 1000 dpm/100 cm2; (or as received). 
Th-232   - 200 dpm/100 cm2; and (or as received). 
Th-230, Ra 226 - 20 dpm/100 cm2 (or as received). 

 
4.10   The Contractor shall provide Fluor Fernald with a Certificate of Insurance naming Fluor Fernald and the 

DOE as additional insured with coverage in accordance with the requirements of this contract, including 
liability for injury or accidents related to the use of the GFE. 

 
5.0 INTERFACES AND RESTRAINTS 
 
The Contractor will interface with various Fluor Fernald (and other) organizations through the CCM as required, 
or at points and frequency as shown in the following Table 5-1, and must allow for resulting delays as identified 
in Table 5-1. 

 
TABLE 5-1 

 
TASK FREQUENCY  APPROXIMATE 

DURATION 
RESPONSIBLE 

GROUP 

Respirator Issue Per Person 5 min. Rad Safety 

Tool & Equipment 
Entry Inspection 

Per Delivery 1.5 hrs. Fluor Fernald Health and 
Safety 

Delivery Truck  
Inspections 

Per Delivery .5 hrs. Fluor Fernald Health and 
Safety 

Confined Space Monitoring Per Space .5 hrs. Fluor Fernald Health and 
Safety 
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Employee’s Exit Monitoring Per Person  1.5 hrs. Rad Safety 

Removal of Tool & 
Equipment from Site 

As Required 5 Days Rad Safety 

Container Prep Material As Required 2 Days Fluor Fernald 
Construction Coordinator

Delivery of Washable PPC Daily NA Fluor Fernald 
Construction Coordinator

Container Delivery 
 

As Required 10 Days After  
Notification 

Fluor Fernald 
Construction Coordinator

Swipe Test for  Equipment 
and Material Release 

As Required 2 hrs Rad Safety 

 
5.1 Delivery of Contractor Furnished Material and Equipment 
 

All shipments to the Contractor shall be marked with the Contractor's name and Fluor Fernald Contract 
number.  The contractor shall notify Fluor Fernald 1 day prior to the delivery arriving on site. 

 
Common carrier and vendor delivery shipments are required to go through the Fluor Fernald Main 
Security, Gate A, located on the south access road, hours are from 7:00 a.m. to 3:00 p.m. Monday 
through Friday except for Fluor Fernald Holidays.  Deliveries arriving later than 3:00 p.m. without prior 
approval will not be received and will be required to return the next working day.  

 
NOTE: Contractor shall provide trained personnel to serve as escorts for vendors during entry and exits and 

coordinate the dates and times that escorts will be required. Escorts are to be RAD I trained to enter 
Controlled Zone and RAD II trained to enter Contamination Zone. 

 
The Contractor is responsible for the following: 

 
1. All drivers must be escorted unless they are trained in accordance with the site 

requirements. 
 

2. Driver must be issued a TLD badge. 
 

Deliveries by the Contractor's truck shall be made at the main gate.  Fluor Fernald will contact the 
Contractor who is required to send an escort within one-half hour.  The Contractor shall escort their 
truck to the Contractor's unloading point for unloading by the Contractor. 
 
For Service vehicles or other vehicles with multiple compartments and material, the following steps 
shall be implemented prior to the vehicles entering the controlled area to reduce the outgoing 
radiological survey as follows: 

 
1.  The Fluor Fernald Radiological Control Technician (RCT) will seal or lock and take 
possession of the key of all compartments which the contractor identifies as contain tools or 
equipment that will not be used. 

 
2.  All equipment and material within the vehicle that was not sealed shall be surveyed by 
Fluor Fernald according to the site unrestricted released criteria.  

 
6.0 TEMPORARY FACILITIES AND UTILITIES 
 
6.1   The Contractor will be given access, without charge, to limited electrical, and water services in the 
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vicinity of their work site.  The quantities and characteristics of these utilities will be limited to that which 
is available from existing outlets in the following locations: 

 
Power: 600 Amp Phase: 3   Volt: 480 V is available at a point source located in a panel.  The location of the 
panel is identified on project drawing_____________________. 
 
Non-Potable Water:  Water line available at a location identified on project drawing ____________________.  
The Contractor shall be responsible for maintaining this line during the project including cold weather 
protection during the winter. 
 
(Each Project should determine the communication requirements (i.e. number of telephone, telephones lines, 
fax lines and LAN service) for the project and contact the telecommunications group for their input on the 
availability of the source, the source location, all telephones, voice mail, Personal Computers (PC's), telephone 
lines, fax lines, Local Area Network (LAN) lines, jacks, wire and the cable infrastructure requirements for that 
project). 
 
 
6.2   Fluor Fernald will provide 2 telephone lines and a facsimile line to the Contractors office trailer.  This 

service includes two telephones and telephone service.  Only Fluor Fernald telephone equipment shall 
be used at the site, additional telephone equipment will be made available at the Contractors cost upon 
request.  Communications services may be suspended if misused. 

 
6.3   The Contractor shall be required to furnish all drinking water.  Locations for drinking water inside 

radiologically controlled areas will be submitted to Fluor Fernald in accordance with Part 8, Section for 
Sanitation. 

 
6.4 The Contractor may bring temporary field offices, tool trailers, etc., on-site for use during performance 

of the Contract.  A general location of these facilities is shown on Drawing No._________________.  
The Contractor shall submit the number, type, size and a sketch of the proposed location of each 
facility for approval by Fluor Fernald prior to mobilization.  These temporary facilities shall meet the 
requirements outlined in Part 7, Administrative Contract Requirements ACR-006. 

 
6.5   The Contractor shall provide a weather proof Permit/Posting board area for items the Contractor is 

responsible to post and for Fluor Fernald generated permits and postings (e.g. General Work Permit, 
Radiation Work Permits, Health and Safety Plan and the DOE Occupational Safety and Health 
Protection for DOE Contractor Employees poster). 

 
7.0 SITE LOCATION, ACCESS, LAY DOWN AREAS AND LIMITS OF CONSTRUCTION AREA 
 
7.1   The exact job-site location and access to the job-site is shown on Drawing __________. 
 
7.2   The Fluor Fernald address is: 
 

Note: The CE shall input the mail stop of the contract administrator. 
 

Mailing 
Fluor Fernald  

Attn:______________ 
Mail Stop ?? 

P. O. Box 538704 
Cincinnati, OH  45253-8704 

Shipping 
Fluor Fernald Attn:__________________ 

7400 Willey Road 
Hamilton, OH  45013-9402 
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7.3   Contractor's activities shall be limited to the construction boundaries shown on Drawing 
______________. 

 
7.4   Contractor storage areas are shown on Drawing _________________. 
 
7.5   The Contractor shall install construction zone fencing (orange snow fence) around the work area as 

identified by Drawing No. ____________________. 
 
8.0 PAY ITEM DESCRIPTIONS 
 
8.1   The Pay Item Descriptions as defined in EXHIBIT "A" show activities for which the Contractor shall 

report progress and use for invoicing. 
 
8.2   Within ten calendar days after Notice to Proceed, the Contractor shall submit a proposed value for each 

pay item (refer to Contract Part 4 for Pay Item Schedule Invoice).  The value shall correspond to the 
descriptions of the activities in the Pay Item Description including profit, overhead, insurance, HEPA 
vacuums, air filtration devices, training and submittal documents not specifically listed as a pay item, 
shall be allocated to each pay item proportional to its value.  Fluor Fernald will review each pay item 
value to ensure that the value is consistent with the work to be performed. Pay item values not found 
acceptable shall be revised and resubmitted.  Payments cannot be made until Fluor Fernald approves 
the pay item values. 

 
9.0 CONTRACTOR'S PROJECT SCHEDULE 
 

The Contractor's Project Schedule shall be a Critical Path Method Schedule (CPM) with two levels that 
clearly identify all logic ties, and project critical path from Notice to Proceed through project completion.  
The first level being at the Pay Item level (Pay Item Layout) and the second level at the activity level 
(Detailed Layout).  Activities will roll up to support the Pay Items. 

 
The schedule shall be submitted for compliance review within     calendar days after Notice to Proceed.  
The initial Contractor's Project Schedule, once approved by Fluor Fernald, will be known as the 
Baseline Schedule.  This Schedule will be used for comparison with the updated monthly project 
schedule and shall not be revised without concurrence from Fluor Fernald. 

 
9.1 Schedule Layouts: 
 
• Pay Item Layout 
 

The Pay Item Layout is a roll up of the Contractor's Detailed Layout by Pay Item.  This layout 
will only contain Pay Item Activities sorted by Early Start Dates.  The percent complete of these 
Pay Items will be the basis for determining percent complete and dollar value earned on the 
monthly submitted invoice. 

 
• Detailed Layout 
 

This schedule layout will show activities and provide the ability to: analyze schedule 
performance, analyze trends, identify recovery/corrective action plans, identify opportunities for 
improvement and forecast future achievements.  Activities are defined as schedule elements of 
sufficient detail to adequately evaluate percent of activity completion on a weekly basis.  
Activities shall, at a minimum, be grouped by Pay Items and sorted by Early Start Dates.  The 
activity may be a pay item when it is of sufficient detail to meet the definition of the activity.  The 
schedule activities shall also be coded with their corresponding Pay Item ID code. 

 
The Detailed Layout shall be resource loaded by activity to show man-hours by craft 
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(carpenters, laborers, operators, etc.) expected to be utilized for each activity.  Activities will also 
be resource loaded with a breakdown of Pay Item values. 

 
9.2 Monthly Updates: 
 

The Project Schedule shall be updated monthly with the baseline schedule shown as target in each 
layout. 
 
Approximately 5 working days prior to the monthly Invoice Cut-off Dates (refer to Contract Part 4 
EXHIBIT "5"), the Contractor shall schedule a "progress review meeting" with Fluor Fernald.  The 
percent complete for each activity will be summarized by Pay Item in the Contractors Project Schedule 
and shall be the basis for the amount invoiced for that Pay Item.  A final copy of the updated  
 
Project Schedule, shall be submitted to Fluor Fernald by the month end cut-off date.   

 
Monthly Project Schedule Update shall include 

 
• Actual or projected start and finish dates 
• Activity percent complete and remaining duration 
• Bar Chart Schedule comparing the current schedule to the baseline schedule 
• Revisions to the craft resource, actual to date and estimate to complete in man-hours. 
 
9.3 Four Week Rolling Schedule: 
 

The Contractor shall develop a rolling schedule which windows four (4) weeks of the Contractor 
Detailed Layout.  This schedule will consist of the past week, present week and the next two weeks to 
come.  The Contractor shall meet with the Fluor Daniel Fernald Construction Scheduler to 
review/prepare the weekly Four Week Schedule prior to the Weekly or Biweekly Contractor 
Coordination Meeting throughout the duration of the project.  The format is shown in EXHIBIT "D".  

 
9.4 Contractors Schedule Software 
 
Contract with duration less than 60 days. 

The Contractor's Project Schedule may be in a manual bar chart or computer based form. 
 
Contracts with duration greater than 60 days. (Note: Contracts with duration less than 60 days may require the 
use of this software) 
 
The Contractor is required to use Primavera's P3 for Windows software latest version or (Suretrack for 
Windows latest version) to prepare the required project schedules.  A computer disk containing the updated 
project schedule shall be submitted along with the schedule update. 
 
10. SUBMITTALS 
 
10.1   Contractor Submittal Register: The Contractor shall make all submittals as listed on EXHIBIT "B" or as  

otherwise specified by this document. 
 
10.2   The Contractor shall provide submittals in accordance with General Provisions article A.59 - 

"Specifications and Drawings", and Part 7 - Administrative Contract Requirements ACR-001. 
 
10.3 The Contractor is responsible for making all submittals required to perform the work as specified in this 

Contract. 
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EXHIBIT B 
CONTRACT No:  ___________________  SUBMITTAL DATES 
 
CONTRACT TITLE:  ________________    A = Within 5 days after award   E = 60 days prior to start of the activity 
  B = 20 days max. from Notice to Proceed F = 10 days after completion of activity  
CONTRACTOR:  ____________________  C = Prior to Authorization To Mobilize  G = Prior to entry 
  D = 30 days prior to start of the activity 

*   = Submitted directly to the Fluor Fernald Project Manager or Contract Administrator 
 

CONTRACTOR SUBMITTAL REGISTER 
 

FS-F-4299 REV.2 06/01/98 

E 
X  

A  
M  

P  
L  

E 

 

Submittal No. 
(1) 

Submittal 
Type 
(2) 

Document Family 
(3) 

Document Title 
(4) 

Submittal Date 
(5) 

N/A INF Procurement 
Performance Bond 

Payment Bond 
 

A 

N/A INF Procurement * Insurance C 

N/A N/A Procurement * Invoice Monthly 

N/A INF Procurement * PLA Letter of Assent C 

N/A INF Procurement * Verification of Pre-Job Meeting C 

N/A INF Procurement * List of Subcontractors G 

     

 CFC Health & Safety Health and Safety Plan B 

 CFC Health & Safety Hazardous Chemical List B 

 CFC Health & Safety Carcinogen Control Plan D 

N/A N/A Health & Safety * Monthly Man Power Reports Monthly 

 CFC Health & Safety Fall Protection and Training Plan D 

 INF Health & Safety Competent Person List D 

 CFC Health & Safety Lead Abatement Work Plan – 
List of Lead Abatement Workers D 

Submittal No. 
(1) 

Submittal 
Type 
(2) Document Family 

Document Title 
(4) 

Submittal Date 
(5) 
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CONTRACT TITLE:  ________________    A = Within 5 days after award   E = 60 days prior to start of the activity 
  B = 20 days max. from Notice to Proceed F = 10 days after completion of activity  
CONTRACTOR:  ____________________  C = Prior to Authorization To Mobilize  G = Prior to entry 
  D = 30 days prior to start of the activity 

*   = Submitted directly to the Fluor Fernald Project Manager or Contract Administrator 
 

CONTRACTOR SUBMITTAL REGISTER 
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E 
X  

A  
M  

P  
L  

E 

(3) 

 INF Health & Safety Contractor’s Heat and Cold Stress Policies D 

 INF Health & Safety Contractor’s Substance Abuse Program B 

 CFC Health & Safety Accident Prevention Plan B 

 CFC Health & Safety Hearing Conservation Program Plan C 

N/A N/A Health & Safety * Excavation Entry and Daily Inspection 
Form G & F 

 INF Health & Safety Personnel Air Monitoring Analysis Results F 

 INF Health & Safety General Area Monitoring Analysis Results F 

     

N/A N/A Medical/Dosimetry * Urinalysis Sampling List Monthly 

     

 INF Training Training Certificates C 

 INF  Training OSHA Construction 30 Hour Training C 

N/A N/A Training * Access Request and Profile G 

 INF Training OSHA 24 Hour Field Experience Form F 

 CFC Construction Contractor’s Project Schedule B 

N/A N/A Construction * Monthly Schedule Up-Dates Monthly 

Submittal No. 
(1) 

Submittal 
Type 
(2) 

Document Family 
(3) 

Document Title 
(4) 

Submittal Date 
(5) 
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CONTRACT No:  ___________________  SUBMITTAL DATES 
 
CONTRACT TITLE:  ________________    A = Within 5 days after award   E = 60 days prior to start of the activity 
  B = 20 days max. from Notice to Proceed F = 10 days after completion of activity  
CONTRACTOR:  ____________________  C = Prior to Authorization To Mobilize  G = Prior to entry 
  D = 30 days prior to start of the activity 

*   = Submitted directly to the Fluor Fernald Project Manager or Contract Administrator 
 

CONTRACTOR SUBMITTAL REGISTER 
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E 
X  

A  
M  

P  
L  

E 

N/A N/A Construction  * 4 Week Schedule Weekly 

N/A N/A Construction  * Daily Reports Daily 

 CFC Construction Pay Item Schedule of Values B 

 CFC  Construction Drinking Water Location C 

 CFC  Construction Temporary Facilities C 

 CFC  Construction Safe Work Plans  

     

 CFC  Engineering Submittal Register B 

     

 CFC Quality QA/QC Program B 

 INF Quality Fasteners Quality Certificate F 

 
 
 
 
 
 



EXHIBIT B 
Instructions for Completion of the Submittal Register 

 
 

1. Fluor Daniel Fernald will insert the submittal number as follows: 
 

• Project Number 
• Contract Number 
• Specification Number or Contract Part Number from the stated submittal requirement 
• Sequential number by group with group defined as a complete part number or complete 

specification number (i.e. if part 6 requires eight submittals they would be numbered 
1642-605-P6-001 thru 1642-605-P6-008.  Each group will begin with the number one.) 

 
Project#  Contract #  Specification#  Sequence#  
1642-  605-   01011-    001 
 
Project#  Contract #  Contract Part#  Sequence#  
1642-  605-   P6-    001 
 

Note: When additional submittals are required the Contractor shall enter the next sequential 
number in that submittal group (i.e. if the last submittal number in a group was 1642-
605-01011-0025, the next submittal number would be 1642-605-01011-0026.) 

 
2. Fluor Fernald will insert the Submittal Type. 

 
 CFC – Certified for Construction 
 INF – Information 

 
 

3. Fluor Fernald will insert the Document Family as follows: 
 
 Procurement  Construction 
 Health & Safety  Engineering 
 Medical   Quality 
 Training   Others 
 

 
4. Fluor Fernald will insert the Document Description (Health & Safety Plan, Safe Work 

Plan, Training Certification, Certificates of Conformance, Catalog Cuts etc.) 
 
 

5. Fluor Fernald will insert the submittal due date. 
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Contractor Furnished Equipment Turnover Checklist 

 

 
 

Equipment Model No. Serial No. Manufacturer Cost Usable 
Yes / No 

 
HEPA VAC’s 
 
 
 
 
 
 

     

 
ADFs 
 
 
 
 
 
 

     

 
Wash 
Equipment 
 
 
 
 
 
 
 

     

 
Other Equipment 
 
 
 
 
 
 

     



EXHIBIT D 

 

CONTRACT NO.   FSC 
 FOUR WEEK SCHEDULE 

CONTRACT TITLE:  

CONTRACTOR: 
 

MONTH  YEAR 20 
 

 
   

WEEK LAST WEEK THIS WEEK NEXT WEEK SECOND WEEK 
ACTIVITY  DATE                             ACTIVITY 

NUMBER  DESCRIPTION FOREMAN DAY S M T W T F S S M T W T F S S M T W T F S S M T W T F S 
REMARKS 

   Craft 
Scheduled 

                             

   Craft  
Actual 

                             

   Craft 
Scheduled 

                             

   Craft 
 Actual 

                             

   Craft 
Scheduled 

                             

   Craft 
 Actual 

                             

   Craft 
Scheduled 

                             

   Craft 
 Actual 

                             

   Craft 
Scheduled 

                             

   Craft 
 Actual 

                             

   Craft 
Scheduled 

                             

   Craft 
 Actual 

                             

   Craft 
Scheduled 

                             

   Craft 
 Actual 

                             

   Craft 
Scheduled 

                             

   Craft 
 Actual 

                             

   Craft 
Scheduled 

                             

   Craft 
 Actual  

                             

   Craft 
Scheduled 

                             

   Craft 
 Actual 

                             

   Craft 
Scheduled 

                             

   Craft 
 Actual 

                             

   Total Craft 
Scheduled 

                             

   Total Craft 
 

 Actual 
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Note to the Contract Writer. 
 
This Exhibit only applies to projects where Fugitive Dust Control is required and are not covered by another 
document. 
 
1.0 FUGITIVE DUST CONTROL PLAN: 
 
1.1 The Contractor shall develop a Dust Control plan based on the requirements stated in this document for 

controlling fugitive dust emissions and ensuring compliance with standards and site-specific limits defined in 
this document. 

 
1.2 The Contractor shall submit the Dust Control Plan to Fluor Daniel Fernald for compliance review.  This plan 

shall be part of the "Safe Work Plan" (See Part 7, ACR-002 for the outline of the "Safe Work Plan").  The 
Dust Control Plan shall demonstrate the Contractor's understanding of the importance of dust suppression 
on this project.  It shall be adequate for all work areas.  Fluor Daniel Fernald's compliance review of this 
plan does not relieve the Contractor of any responsibilities regarding the suppression of dust under the 
terms of this subcontract.  This plan shall include but not be limited to the following: 

 
 • A listing of specific types and quantities of equipment to be used to suppress dust. 
 

• A listing of proposed methods and materials that will be used to proactively suppress dust and the 
frequency that routine dust suppression is to take place. 

 
• A narrative description of how the Contractor field personnel will implement the Dust Control Plan 

and how they will monitor for excessive or visible dust including how records will be kept and where 
they will be maintained 

 
• A description of the notification process that the Contractor intends for Fluor Daniel Fernald to 

utilize during non-work periods to inform the Contractor of a Dust Alert. 
 
2.0 FUGITIVE DUST CONTROL REQUIREMENTS: 
 
2.1 The Contractor shall proactively suppress dust releases from each field activity by applying Best Available 

Technology (BAT) dust control, such as the application of water, dust suppression agents, or other 
appropriate methods approved by appropriate Fluor Fernald personnel and/or implementing BAT work 
practices at the beginning and during each field activity. 

 
• Project field activities shall be continuously monitored by the Contractor for visible emissions.  

 
• Fluor Fernald will provide Opacity monitoring for each project and forward the information to the 

Contractor. 
 

• All dust-generating field activities in an observed area shall cease immediately if a fugitive dust limit 
is exceeded.  An increase in BAT dust controls and/or work practices shall be implemented  to bring 
the fugitive dust emissions below the limit during dust-generating activities (including wind erosion).  
Work shall not be restarted until Fluor Fernald is completely satisfied that the method to suppress 
the fugitive dust has been executed by the contractor. 

 
 
2.2 The Contractor shall have personnel on-call as defined in the plan during non-work periods seven (7) days 

per week (including holidays) to respond to an off hours dust alert. The Contractor shall provide a list of his 
personnel that will be on-call during non-work periods.   Dust suppression is to begin no more than two (2) 
hours after notification by Fluor Fernald during non-work periods. 

 
• The Contractor shall apply enough BAT dust control material to bring the fugitive dust emissions 
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below the standard or site specific limit during dust-generating activities (e.g. wind erosion). 
 

• The Contractor shall not leave the site with out Fluor Fernald concurrence that sufficient controls 
are in place. 

 
2.3 Activities May Include: 
 

Some of the activities which may require dust suppression are as follows: 
  

• Hauling material and equipment 
• Vehicle and equipment traffic 
• Excavation 
• Trenching 
• Loading/Unloading 
• Transportation to Defined Roadway (paved or unpaved) 
• Load-in/Load-out on Storage Piles 
• Materials Placement in Onsite Disposal Cell 
• Vehicle Traffic on Storage Piles 
• Wind Erosion from Working Faces 

 
2.4 Definitions: 

 
Paved Roadway or Paved Parking Area:   a predetermined area designed and improved specifically for 
vehicle traffic.  Improvements to the predetermined area are the application of materials such as asphalt or 
concrete that forms a firm level surface for travel. 

 
 Unpaved Roadway or Unpaved Parking Area: a predetermined area designed and improved specifically for 

vehicle traffic.  Improvements to the predetermined area include the application of gravel, shredded 
shingles, cinders, compaction, etc. to the delineated area. 

 
 Wind Erosion of Storage Piles: fugitive emissions from storage piles strictly created by the wind (and not by 

material handling equipment or vehicle traffic). 
 
 Visible Particulate (Fugitive) Emissions:  visible airborne particulate that are generated from the operation 

of heavy equipment, equipment wheels or tracks, any tools, or vehicle wheels.  Visible particulate 
emissions are also those generated by wind erosion. (Regulatory methods that will be used for visual 
determination of fugitive emissions are 40 CFR 60 Appendix A, Method 9 (used by Fluor Fernald ) "Visual 
Determination of Opacity of Emissions from Stationary Sources" and Method 22 (used by the contractor) 
"Visual Determination of Fugitive Emissions from Materials Sources and Smoke Emission from Flares". ) 

 
 Material Handling/Vehicle Traffic on Storage Piles: includes activities such as loading in and loading out of 

materials, excavation, and vehicle traffic on storage piles.  Fugitive emissions created by the above 
activities on storage piles shall be subjected to the standard defined in this section.  Fugitive emissions that 
can not be distinguished between material handling activities and wind erosion will be also subjected to the 
standard defined in this section. 

 
2.5 Site-Specific Limit: 
 

The Contractor shall apply the following Site-Specific Limits: 
 

• Visible particulate emissions from any paved roadway or paved parking area shall not exceed one 
minute during any sixty-minute observation period.  

 
• Visible particulate emissions from any unpaved roadway, unpaved parking area, project field activities, or 

wind erosion from storage piles shall not to exceed three minutes during any sixty-minute observation 
period. 
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• Verify compliance with this limit shall be performed using 40 CFR Part 60 Appendix A, Method 22 

"Visual Determination of Fugitive Emissions from Materials Sources and Smoke Emissions from 
Flares". 

  
2.6 Actions: 
 

The Contractor shall apply the following. 
 

• At the start of each day and periodically during the day project personnel (Fluor Fernald & 
contractor) shall tour paved &  unpaved roads, paved & unpaved  parking areas, storage piles, and 
project field activities are taking place and proactively apply BAT fugitive dust controls and/or work 
practices to minimize dust generation. 

 
• Before fugitive emissions are visible, BAT dust controls and/or work practices must be implemented 

or increased.    
 

• If the limit is exceeded, all mechanical dust-generating activities such as traffic on roadway in the 
observed area must cease immediately.  An increase of BAT dust controls and/or work practices 
shall be implemented to bring the fugitive emissions to, at a minimum, below the limit during dust-
generating activities (including wind erosion). 

 
 
2.7 BAT Dust Controls/Work Practices: 
 

The contractor shall implement the following BAT Dust Control/Work Practices as applicable: 
 

• Seal off work areas, stock piles, working piles, etc. before the end of each shift. 
 

• In dry conditions initiate dust control before each work shift and during lunch breaks. 
 

• Wet sweep or otherwise remove any clods, clumps, tracks, or visible deposits of soil or mud from 
paved roadways or paved parking areas, applying appropriate dust control measures to suppress 
the generation of visible dust that may result from the sweeping or removal process. 

 
• Remove, as practical, any clods, clumps, tracks, or visible deposits of soil or mud from unpaved 

roadways or unpaved parking areas, applying appropriate dust control measures to suppress the 
generation of visible dust that may result from the removal process. 

 
• Repair or resurface roadways/parking areas as needed or use an alternative road surface as a last 

resort for unpaved roadways and parking areas. 
 

• Maintain  roadway shoulders. 
 

• Minimize the amount of unnecessary traffic on roadways, parking areas and areas around field 
activities. 

 
• Limit speed to 15 miles per hour operation of  vehicles or equipment.   

 
• Reduce the seed limit as required to minimize dust generation.  

 
• Apply appropriate dust suppression agents such as water or surfactant to the materials being 

transported by truck load beds to ensure the transported materials will not become airborne.  Soil 
and soil like material shall not be visible above the vehicle body.   

 
• Cover truck load beds when transported materials are still likely to become airborne. 
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• Change configuration of material being transported (e.g. place less in truck). 

 
• Minimize the height of drop during loading and unloading. 

 
• Application of dust suppression materials approved by Fluor Fernald such as: water, resin, or 

equivalent combination of surfactant or crusting agents. 
 

• Storage piles may be covered with a tarpaulin, plastic, etc., if practical. 
 

• Soils in work areas and placed in stockpiles shall be rolled at the end of each work day. 
 

• For extended periods of planned inactivity, vegetate as a last resort if protective cover or periodic 
application of surfactant or crusting agents proves ineffective. 

 
• Change method of excavation/transport (e.g., from a front-end loader dumping into a truck to a self-

propelled pan) when feasible. 
 

• Wheel Washing. 
 
 

3.0 TRAINING 
 
3.1 Contractor  personnel shall review and understand the information contained in this document and shall be 

trained in the plan pertaining to an individual's responsibilities. 
 
3.2 The Contractor shall designate individuals that will require the appropriate training. 
 
3.3 Personnel involved in performing compliance surveillance's to ensure fugitive dust emissions from project 

field activities are meeting fugitive dust standards or limits, must have the following Fluor Fernald provided 
training:   
• 40 CFR 60, Appendix A, Method 22- "Visual Determination of Fugitive Emissions from Material 

Sources and Smoke Emission from Flares".  
 
4.0 RECORDS 
 
4.1 The Contractor shall complete a "Control of Fugitive Dust Emissions- Daily Record" form Attachment "1" 

each time an application of dust suppression material is performed and submit the completed forms to 
Fluor Fernald weekly. 

 
Enter on form: 

 
• identification of area that was treated and/or cleaned.  Record using sketch on back of the form, or 

by attaching similar diagram at appropriate scale. 
 

• the date the designated area was treated and/or cleaned. 
• the manner the designated area was treated and/or cleaned. 

     
• the application rate of dust suppression material (at a minimum, the tank truck load capacity and 

number of truckloads applied per unit of time per area (or segment) to which applied). 
     

• the equipment operator (at a minimum, the name of the contractor or subcontractor firm). 
 
4.2  The Contractor shall document the "Visual Determination of Fugitive Emission" on the Contractor Daily 

Activity Report Part 4 Exhibit "1" when performing visible emission monitoring for paved and unpaved 
roadways, paved and unpaved parking areas, and wind erosion from storage piles and submit the completed 
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forms to Fluor Fernald daily.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Date: ______________ 
 

 
TIME 

 

AREA 
TREATED 
(sketch) 

TREATMENT 
METHOD APPLICATION 

RATE 

EQUIPMENT 
OPERATOR 
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Government Furnished Equipment List 
 
 
 
 
 
 
 
 
Note to the Contract Writer. 
 
This Exhibit only applies to projects where Government Furnished Equipment will be furnished and a List of 
equipment is required, the contract writer with the support of project will develop this list.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TOOL CRIB CHECKOUT SHEET 
SECTION I: REQUEST-to be completed by the requestor 
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REQUESTOR’S NAME:     (PLEASE PRINT & SIGN) Badge #: 

NAME OF REQUESTOR’S SUPERVISOR: Today’s Date: Anticipated Return Date: 

 

Requestor’s Department:  Γ Utilities   Γ Facilities Management  Γ Maintenance   Γ Transportation   

Γ Building, Grounds & Laundry Γ Vehicle Repair Garage   Γ Wise   Γ Soils & Water  

Γ Equipment Decontam.  Γ Safety & Health Γ Waste Generator Services Γ Demolition Projects 

Γ Construction: specify contractor (i.e. NSC, ETC.)_____________________________________ ΓOther:  
_________________________________ 
AREA/JOB TO BE USED: Item will be used in Contaminated area? 

 Γ YES  Γ NO 
Type of Tool/Equipment-give general description (i.e., drill, auger, compressor, ratchet, etc.): 

 
 

SECTION II: ISSUE-to be completed by the Tool Crib Attendant 
TOOL CRIB ATTENDANT: (Sign Name) BADGE #: DATE: 

EQUIPMENT/SERIAL #:   EQUIPMENT/SERIAL #:   

ITEM DESCRIPTION: ITEM DESCRIPTION: 

MANUFACTURER: MANUFACTURER: 

ABOUT THE ITEM ISSUED:     Clean?      ❏❏❏❏  YES      ❏❏❏❏  NO 

Non-Sparking?     ❏❏❏❏  Normal      ❏❏❏❏  Non-Sparking 

Does item have a  barcode for sensitive tracking?    ❏❏❏❏  YES    ❏❏❏❏  NO 

               IF YES, ENTER SENSITIVE # _______________________________

ABOUT THE ITEM ISSUED:     Clean?      ❏❏❏❏  YES      ❏❏❏❏  NO 

Non-Sparking?     ❏❏❏❏  Normal      ❏❏❏❏  Non-Sparking 

Does item have a  barcode for sensitive tracking?    ❏❏❏❏  YES    ❏❏❏❏  NO  

                         IF YES, ENTER SENSITIVE # _______________________________ 
 
 
REQUESTOR’S SIGNATURE FOR VERIFICATION OF ITEMS:      ________  
 _____________________ 

** By signing, the Requestor verifies that they are aware that certain tools/equipment in the Tool Crib require specific training before use. 
SECTION III: RETURN-to be completed by Tool Crib Attendant  

DATE OF RETURN:  INSPECTION: □ □ □ □ Okay  □□□□ Damaged   Inspector’s 

       Initials:___________________ 
 

RAD SURVEY:  ❏❏❏❏   CLEAN      ❏❏❏❏    CONTAMINATED 
(Attach copy of Rad Survey for items returned from contamination area) 

 
 
 
 
 
 
 
 
 

_________________________________________

_________________________________________
FEEDBACK:   
 

_______________________________________________________
________ 

 
_______________________________________________________

________ 
Page 2 of 1 
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CERTIFIED AREA (CA) ACCESS REQUEST 
FORM # 

REQUESTER: BADGE NUMBER: 

DEPARTMENT: 

PROJECT TITLE: 

DATES (beginning and end) ACCESS IS NEEDED:  

AREA TO BE ENTERED: 

PURPOSE OF CA ENTRY (list any proposed chemical applications, including pesticides or herbicides): 
 

PERSONNEL TO ACCESS CA (use additional pages if necessary): 

NAME: BADGE NUMBER: 

1. 

2. 

3. 

EQUIPMENT AND/OR VEHICLES TO BE USED: 
 

VEHICLE IDENTIFICATION (IF USED): 
 

WHERE IS VEHICLE/EQUIPMENT COMING FROM? 

FOR USE BY SDFP PERSONNEL ONLY

                  CA ACCESS REQUEST APPROVED 

APPROVAL CONDITIONS: 1) Enter CA at posted access points only.  2) Close entrance ropes after entering 
and exiting.  3) Submit additional access request forms for any activities that require use of additional vehicles, 
equipment.  4) Brief any additional persons requiring access on CA access guidelines.  5)  Chemical use 
restrictions. 
 

VEHICLE/EQUIPMENT WASH REQUIREMENTS: Wash wheels and undercarriage if vehicle/equipment has been used on-site in 
unpaved portions of uncertified areas. 

                  CA ACCESS REQUEST DENIED 

REASON(S) 

SDFP COMPLIANCE REPRESENTATIVE: 
SDFP NATURAL RESOURCE REPRESENTATIVE: 

SIGNATURE (s): 
 

REQUESTOR NAME: SIGNATURE: 

DATE: 
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